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Department of E'nergy 
FMPC Site Office 
P.O. Box 398705 

Cincinnati, 0 h io 45239-8705 
(513) 738-6319 

MAR 2 0 1991 
DOE-925-91 

Ms. Catherine A. McCord 
Remedi a1 Project Manager 
U. S. Environmental Protection Agency 
Region V - 5HR-12 
230 South Dearborn Street 
Chicago, IL 60604 

Mr. Graham E. Mitchell, DOE Coordinator 
Ohio Environmental Protection Agency 
40 South Main Street 
Dayton, OH 45402 

Dear Ms. McCord and Mr. Mitchell: 

FMPC CONSENT AGREEMENT SCHEDULES AND PRIMARY DOCUMENT SUBMITTALS 

Over the past few months the U. S. Department of Energy (DOE) and U. S. 
Environmental Protection Agency (U. S. EPA) have held various meetings and 
exchanged correspondence regarding the FMPC Remedial Investigation/Feasibility 
Study (RI/FS) document schedules and the requirements of the 1990 Consent 
Agreement. This letter is provided to document the status of the primary 
documents which are outlined in the Consent Agreement. 

The enclosure lists each Operable Unit, the status o f  each primary document 
and the planned actions for addressing Consent Agreement mi 1 estones. The DOE 
previously notified you that the additional work necessary to meet the 
objectives of the Consent Agreement milestones would require renegotiation of 
the milestones. DOE intends to request extensions to milestones or, if 
appropriate, modifications to the Consent Agreement milestones. The Consent 
Agreement Monthly Report will also be updated each month to reflect the latest 
status o f  each Operable Unit. 

If you have any questions, please contact me at FTS 774-6159 or (513) 738- 
6159. 

Sincerely, 

Enclosure: As stated 



c 

. b 

cc w/encl . : 
R. P. W h i t f i e l d ,  EM-40, FORS 
K. A. Hayes, EM-422, GTN 
L. August, GeoTrans 
G. G. Ioannides, OEPA-Col umbus 
K. Davi dson , OEPA, Col umbus 
C. R. Holmes, USEPA-HQ 
W. E. Muno, USEPA-V, 5HR-13 
K. J .  Pierard,  USEPA-V, 5HR-12 
D. A. U l l r i c h ,  USEPA-V, 5H-12 
M. Bu t l e r ,  USEPA-V, 5CS-TUB-3 
J .  Bene t t i ,  USEPA-V, 5AR-26 
E. Schuessler, PRC 
R. L. Glenn, Parsons 
W. H. B r i t t o n ,  WMCO 
S. W. Coyle, WMCO 
H. F. Daugherty, WMCO 
S. M. Peterman, WMCO 
J .  D.  Wood, AS1  
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FMPC RI/FS PRIMARY DOCUMENT STATUS 

ODerable Unit 1 

I n i t i a l  Screening o f  A l t e r n a t i v e s  (ISA): Th i s  document was r e v i s e d  
based on agreements made du r ing  d i spu te  r e s o l u t i o n  meetings and was 
submit ted t o  U. S. EPA on January 4, 1991 (Reference 1). U. S. EPA 
approval o f  t h e  document has n o t  been rece ived to -da te .  

Remedial I n v e s t i g a t i o n  ( R I )  Report: The Consent Agreement mi les tone f o r  
submi t ta l  o f  t h i s  document was February 18, 1991. U. S. EPA was 
n o t i f i e d ,  per  t h e  Consent Agreement, on February 4, 1991 (Reference 2 ) ,  
o f  a d d i t i o n a l  work t h a t  would impact t h e  R I  Report and requested an 
extens ion o f  t h e  submi t ta l  date.  U. S. EPA d i d  n o t  agree t h a t  t h e  work 
i d e n t i f i e d  by DOE was a d d i t i o n a l  work, as de f i ned  i n  t h e  Consent 
Agreement (Reference 3 ) .  The mi lestone f o r  submi t ta l  o f  t h i s  document 
w i l l  r e q u i r e  r e n e g o t i a t i o n  based on t h e  a d d i t i o n a l  work o u t l i n e d  + in 
Reference 2. t 

Feasi b i l  i ty Study (FS) Report: 
submi t ta l  o f  t h i s  document i s  March 25, 1991. U. S. EPA was n o t i f i e d  on 
March 7, 1991 (Reference 4),  t h a t  t h i s  mi les tone needed t o  be 
renegot ia ted  based on the  add i t i ona l  work o u t l i n e d  i n  Reference 2. 

The Consent Agreement m i  1 estone f o r  

Proposed Plan: 
document i s  May 16, 1991. 
based on the  a d d i t i o n a l  work o u t l i n e d  i n  Reference 2. 

The Consent Agreement mi les tone f o r  submi t ta l  o f  t h i s  
Th is  mi les tone w i l l  r e q u i r e  r e n e g o t i a t i o n  

D r a f t  ROD: The Consent Agreement mi les tone f o r  submi t ta l  o f  t h i s  
document i s  December 18, 1991. 
renego t ia t i on  based on the  a d d i t i o n a l  work out1 i ned  i n  Reference 2. 

Th is  mi les tone w i l l  r e q u i r e  
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ODerable Unit 2 

0 Initial Screening of Alternatives (ISA): This document was disapproved 
by U. S. EPA on February 15, 1991, and is currently i n  informal dispute. 
An informal dispute resolution meeting was held in Chicago on March 12, 
1991. Risk Assessment methodology is the only open issue which requires 
resol uti on. 

0 .  Remedial Investigation (RI) Report: The Consent Agreement milestone for 
submittal of this document was February 11, 1991. U. S .  EPA was 
notified, per the Consent Agreement, on February 4, 1991 (Reference 2), 
of additional work that would impact the RI Report and requested an 
extension of the submittal date. U. S. EPA did not agree that the work 
identified by DOE was additional work, as defined in the Consent 
Agreement (Reference 3). The milestone for submittal of this document 
will require renegotiation based on the additional work outlined in 
Reference 2. 

0 Feasibility Study (FS) Report: The Consent Agreement milestone for 
submittal of this document-is March 25, 1991. U. S .  EPA was notified on 
March 7, 1991 (Reference 4 ) ,  that this milestone needed to be 
renegotiated based on the additional work as outlined in Reference 2. 

0 Proposed Plan: The Consent Agreement milestone for submittal of this 
document is May 15, 1991. This milestone will require renegotiation 
based on the additional work outlined in Reference 2. 

0 Draft ROD: The Consent Agreement milestone for submittal of this 
document is December 18, 1991. This milestone will require 
renegotiation based on the additional work outlined in Reference 2. 



81.94 

ODerable Unit 3 

0 Initial Screening of A1 ternatives (ISA) : The submittal mi 1 estone for 
this document will be determined through a revised RI/FS document 
schedule to be submitted by DOE, based on agreements made in the dispute 
resolution process and as documented in Reference 5. 

0 Remedial Investigation (RI) Report: The Consent Agreement milestone for 
submittal of this document is April 8, 1991. U. S. EPA was notified on 
January 29, 1991 (Reference 6), of additional work that would impact the 
RI Report submittal date. U. S. EPA did not agree that the work 
identified by DOE was additional work as defined in 'the Consent 
Agreement (Reference 7). 
work DOE invoked the dispute resolution procedures as outlined in the 
Consent Agreement (Reference 8). The dispute is currently at the 
Dispute Resolution Committee (DRC) level. The milestone for submittal 
o f  this document will require renegotiation based on the additional work 
outlined in Reference 6. 

Based on the disagreement over the additional 

0 Feasi bi 1 i ty Study (FS) Report: The Consent Agreement mi 1 estone for 
submittal o f  this document is May 15, 1991. This milestone will require 
renegotiation based on the additional work outlined in Reference 6. 

0 Proposed Plan: The Consent Agreement milestone for submittal of this 
document i s  July 31, 1991. This milestone will require renegotiation 
due to the additional work outlined in Reference 6. 

0 Draft ROD: The Consent Agreement milestone for submittal of this 
document is March IO, 1991. This milestone will require renegotiation 
based on the additional work outlined in Reference 6. 
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4.1.9 4 

Operable Unit 4 

0 I n i t i a l  Screening o f  A l ternat ives (ISA):  
U. S. EPA on October 31, 1990 (Reference 9). The approval l e t t e r  stated 
t h a t  the Applicable o r  Relevant and Appropriate Requirements (ARARs) 
l i s t ,  which was included i n  the I S A  as an appendix, was not  approved. 

This document was approved by 

0 Remedial I nves t i ga t i on  ( R I )  Report: Based on agreements made i n  the 
dispute reso lu t i on  process and documented i n  Reference 10, the date f o r  
submittal o f  t h i s  document w i l l  be determined by a rev ised OU#4 RI /FS  
document schedule t o  be prepared by DOE and approved by U.  S .  EPA. 

0 Feasi b i  1 i ty  Study (FS) Report: The Consent Agreement m i  1 estone f o r  
submittal o f  t h i s  document was December 17, 1990. DOE n o t i f i e d  U .  S .  
EPA on December 13, 1990 (Reference ll), t h a t  the FS Report would not be 
submitted due t o  the R I  Report disapproval. Based on agreements made i n  
Reference 10, the FS Report w i l l  be submitted i n  accordance w i t h  the OU 
#4 revised RI /FS document schedule t o  be prepared by DOE and approved by 
U. S. EPA. 

0 Proposed Plan: The Consent Agreement milestone f o r  submit ta l  o f  t h i s  
document was January 16, 1991. DOE n o t i f i e d  U. S. EPA on January 10, 
1991 (Reference 12), t h a t  the Proposed Plan would not  be submitted due 
t o  the R I  Report disapproval. Based on agreements made i n  Reference 10, 
the Proposed Plan w i l l  be submitted i n  accordance w i t h  the OU#4 revised 
RI/FS schedule t o  be prepared by DOE and approved by U. S. EPA. 

0 Draf t  ROD: The Consent Agreement milestone f o r  submit ta l  o f  t h i s  
document i s  August 16, 1991. 
the d r a f t  ROD w i l l  be submitted i n  accordance wi th  the rev ised OW4 
RI/FS schedule t o  be approved by U. S. EPA. 

Based on agreements made i n  Reference 10, 



ODerable Unit 5 

Initial Screening o f  Alternatives (ISA): This document was approved by 
U. S. EPA on November 26, 1990 (Reference 13). 

Remedial Investigation (RI) Report: The Consent Agreement milestone for 
submittal o f  this document is April 8, 1991. U. S .  EPA was notified on 
March 13, 1991 (Reference 14) of additional work that would impact the 
RI Report and requested an extension of the submittal date. 
milestone for submittal of this report will require renegotiation based 
on the additional work outlined in Reference 14. 

The 

Feasi bi 1 i ty Study (FS) Report: The Consent Agreement mi 1 estone for 
submittal o f  this document is May 15, 1991. This milestone will require 
renegot i at i on based on the additional work out1 i ned i n Reference 14. 

Proposed Plan: The Consent Agreement milestone for submittal of this 
document is August 2, 1991. This milestone will require renegotiation 
based on the additional work outlined in Reference 14. 

Draft ROD: The Consent Agreement milestone for submittal of this 
document is March 12, 1991. This milestone will require renegotiation 
based on the additional work outlined in Reference 14. 


